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CERTIFIED MAIL 
RETURN RECEIPT REOUESTED 

Commander, Atlantic Division 
Naval Facilities Engineering Command 
Code 1822 
Attn: Ms. Laurie A. Boucher, P.E. 
Remedial Project Manager for MCB Camp Lejeune 
Norfolk, Virginia 23511-6287 

RE: Extension for RI/FS for Hadnot Point (Deep Aquifer/Soils) 
MCB Camp Lejeune, North Carolina 

Dear Ms. Boucher: 

The Environmental Protection Agency (EPA) has received the 
Navy's letter of July 2, 1991, regarding justification for tlhe 
71-day extension. All.extensions can only be requested and 
granted in writing and must have State concurrence per the 
Federal Facility Agreement. In order for EPA to support the 
Navy's request for an extension, the following information is 
requested. 

1) Has the Navy formally notified the contractor of possible 
actions for continued non-performance? 

2) Documentation is needed of the Navy's counseling of the 
contractor regarding their inability to meet the deadline. 

3) Please provide specific information and timelines for 
replacement of non-performing contractors. 

4) The contractor must make every effort to get back on 
schedule. The Navy should then inform EPA and the State no 
later than August 5, 1991 of the progress and anticipated 
delivery dates of the Draft RI Reports due August 23, 1991. 

5) Will the Navy share the preliminary Draft from the 
contractor with EPA and the State in order to expedite the 
process and get back on schedule? 

EPA requests that this information.be supplied as rapidly as is 
possible to clarify the Navy's situation. 
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EPA reminds the Navy that "Official" EPA comment/approval is 
per the FFA which states: 

"Section XV. NOTIFICATION, A. Unless otherwise specified, the 
following shall be sent by a registered/return-receipt mail, 
facsimile machine or hand delivery to Project Managers or their 
designated agent(s):... 

5) Any request, and response thereto, for extensions under 
Section XXIX (EXTENSIONS) of this Agreement." 

Telephone conversations, while they are a necessary part of 
communication, should not be relied upon as the "final" 
agreement to Navy proposals. Deliverable documents should not 
hinge upon telephone conversations, but rather should follow 
guidelines put forth in the FFA. 

If you have any questions concerning this matter, please 
contact me at (404) 347-3016. 

Acting Chief 
Federal Facilities kection 
RCRA and Federal Facilities Branch 
Waste Management Division 

cc: Mr. Jack Butler, NCDEBNR 
Ms. Stephanie Del-Re Johnson, MCB Camp Lejeune 
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